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2004  2005
Task Description Jan Feb Mar Apr May Jun Jul      Aug Sep Oct Nov Dec Jan Feb Mar Apr May
1 – Review Work 
      Products     

2 -  Prepare  
      Draft RFP    

3 -  Industry 
      Review      

4 -  Prepare 
      Final RFP        

5 -  Preliminary 
      Engr. For RFP 

       

6 -  CDA RFP 
      Preparation                 

7 -  CDA    
      Selection             

8 -  CDA 
      Negotiations            

9 -  Begin CDA 
      Oversight               

10 -  Other Eng.  
11 – Incorporate 
        Results (1) 
                   

(1) The ongoing Geotechnical Investigation, Drainage and Traffic & Revenue Study results will be incorporated as completed. 
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